



General Manager Report of Activities for April/May 2019

May 30, 2019

| Project | Progress This Period |
|---|--|
| Building Permits | We have had 54 since the beginning of May. This is a lot of permits for a 1 month period! |
| Annexation – Sports, Entertainment and Industrial | County approved request for funding for annexation costs and an engineering study for route designation and detailed cost analysis. CEQA process has started. |
| Casino | We are starting to prepare for the operational phase of our contract with the tribe. We will schedule a true-up with the tribe soon. Opening day in late October. |
| Ad-Hoc Committees | Provided staff support to several OPUD Ad-Hoc committees. |
| IRWMP Grants | We continue to attend the meetings and the group adopted the plan (Integrated Regional Water Management Plan) which will be submitted to DWR. Once approved by DWR, our Board will need to adopt the plan to receive grant funding from the state. We will have a few projects we'd like to submit: steel main replacement, water meter project and intertie with Linda County Water. The consultant will meet with OPUD staff to talk about grant opportunities soon. The state funding for this grant for our area has decreased significantly. We may have to phase the steel main replacement project. |
| Parks Grants | We are working on grants through OGALS (State) for grants in the Olivehurst community park and the Plumas Lake area community park. We will have several public meetings discussing the two parks. |
| OPUD Pool | We have funding from YCHHS and First 5. Opening day ceremonies withal of our community partners will be Saturday June 8. |
| Community Park | Parks committee will discuss further phasing opportunities to advance the project. We meet with the County at the liaison meeting and will continue meeting with the OPUD parks consultant to try and provide some recreation features at the park site. |