



General Manager Report of Activities for June/July 2026

July 31, 2026

Building Permits	We have had 22 in Plumas Lake and 0 in Olivehurst since the beginning of July.
Sports, Entertainment and Industrial Infrastructure	We received the state DWR grant agreement. Wheatland and OPUD's legal counsels are reviewing. We have a funding path. Wheatland is back out to bid. Our contractor is holding pricing for contract 2. We need to negotiate terms with Wheatland
Fire Dept.	LAFCO approved the MSR with our changes and tabled the SOI portion for another meeting date. They have selected a consultant to help with SOI determination.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, and South County infrastructure, South County Infrastructure Funding and County liaison.
IRWMP Grants	The steel main project first and second phases are complete. However, we had unused grant money that the state is allowing us to use to continue the projects.
Well 35	Well 35 and additional filter projects have started. The lot is graded and they are starting to work on the well head base
Parks Master Plan	Staff and consultants are working out details for the final report
Wastewater and Water Capacity Fee Updates	Once we have final costs for the South County contract 3, we can complete the study. Currently we are working on lowering costs so we can complete contract 3 with in-house funding.
OPUD Pool	Pool season is coming to and end and was very successful.
Strategic Plan	Our consultant has the strategic plan well underway. OPUD staff are reviewing and commenting.
Youth Center	We will continue to discuss options at August committee.

Project

Progress This Period