



**General Manager Report of Activities for December/January 2025/2026**

**January 30, 2026**

Building Permits	We have had 11 in Plumas Lake and 0 in Olivehurst since the beginning of December.
Sports, Entertainment and Industrial Infrastructure	The \$75M grant has moved to the contracts group and we should have a contract to consider soon. YWA is working on a binding funding agreement. We should hear something on the EDA grants of roughly \$3M to \$5M each in the next couple weeks as they were reviewed 1/28/26. Contract 2 for OPUD will be out for bid February 5 <sup>th</sup> .
Fire Dept.	LAFCO approved the MSR with our changes and tabled the SOI portion for another meeting date. They have selected a consultant to help with SOI determination.
Ad-Hoc Committees	Currently we have the following ad-hocs: Audit, South County Infrastructure, County Liaison, Labor Participation, Pool Funding and Fire SOI
IRWMP Grants	The steel main project 2nd phase is complete
Well 35	Well 35 and additional filter project will start soon.
Parks Master Plan	Verbal status at committee
Wastewater and Water Capacity Fee Updates	Verbal status at committee
OPUD Pool	Pool season is complete and was a great success.
Lifts Station 14 Odor Issue	The block wall is being completed and that will complete the project. So far, no odor complaints.
Youth Center Project	We will continue to discuss options at the March committee Progress This Period