



**General Manager Report on Activities for March/April 2026**

**May 1, 2026**

Building Permits	We have had 20 in Plumas Lake and 1 in Olivehurst since the beginning of March.
Sports, Entertainment and Industrial Infrastructure	The \$75M grant has cleared the contracts group and the state wants to meet to discuss funding. We are working on funding gaps with AKT Development and the tribe to secure enough funding to complete contracts 1 & 2. We are in final review for the EDA grants of roughly \$3M to \$5M.
Fire Dept.	LAFCO approved the MSR with our changes and tabled the SOI portion for another meeting date. They have selected a consultant to help with SOI determination.
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, and South County infrastructure, South County Infrastructure Funding and County liaison.
IRWMP Grants	The steel main project first and second phases are complete.
Well 35	Well 35 and additional filter project has started with submittals.
Parks Master Plan	Staff and consultants are working out details for the final report
Wastewater and Water Capacity Fee Updates	One we have final costs for the South County contract 3 we can complete the study
OPUD Pool	Hiring and pool prep work has begun for this season. We received a grant from Yuba County HHS
Strategic Plan	Our consultant has the strategic plan well underway
Youth Center	We will continue to discuss options at the March committee.
Project	Progress This Period