



General Manager Report of Activities for January/February 2019

February 28, 2019

Project	Progress This Period
Building Permits	We have had 29 since the beginning of February.
Johnson Park Play Structure	Demolition of the fire-damaged structure is complete and the new equipment has been ordered.
Casino	Casino project has been started and the tribe has paid the invoice we provided for fire and EMS services for the construction phase. BC York and I have done a site visit for inspection.
Ad-Hoc Committees	Provided staff support to several OPUD Ad-Hoc committees.
IRWMP Grants	We continue to attend the meetings and the group adopted the plan (Integrated Regional Water Management Plan) which will be submitted to DWR. Once approved by DWR, our Board will need to adopt the plan to receive grant funding from the state. We will have a few projects we'd like to submit: steel main replacement, water meter project and intertie with Linda County Water. The consultant will meet with OPUD staff to talk about grant opportunities soon. The state funding for this grant for our area has decreased significantly. We may have to phase the steel main replacement project.
Sports Entertainment and Industrial Area Annex	We are in the process of putting together a refined cost estimate for the project.
OPUD Pool	We have received payments from our partners and are starting to gear up for the 2019 season. We have a commitment from the previous year's pool manager she wants to return this season. We are starting the hiring process for lifeguards.
Community Park	Parks committee will discuss further phasing opportunities to advance the project. We will meet with the County at the liaison meeting and I have a meeting with the OPUD parks consultant.