



General Manager Report of Activities for June/July 2020

July 30, 2020

Project	Progress This Period
Building Permits	We have had 36 since the beginning of June.
Annexation – Sports, Entertainment and Industrial	Two minor agreements with the County need completion. Design on the water and wastewater infrastructure has started.
Casino	We are working with the tribe to secure a well and treatment plant site in the area to support the water infrastructure.
Ad-Hoc Committees	Provided staff support to several OPUD Ad-Hoc committees.
IRWMP Grants	We are in the process of award for the grants for steel main and meter installation.
Parks Grants	We continue to seek grant opportunities for parks in the District.
Fire Collaboration	Fire department continues collaboration with the other “Valley floor” departments.
Community Park	Consultants are working on the master plan for the community park and should complete it soon.