
 
 

 

 

General Manager Report of Activities for March/April 2025           

April 22, 2025 
 
Project                      Progress This Period   

Building Permits We have had 21 since the beginning of March. 

Sports, 
Entertainment 
and Industrial 
Infrastructure 

The environmental review on the grant is being completed by the 
state and federal government. The financial portion has started 
for review. As you all are aware of, we are expected to receive a 
$30M grant from the state. YWA is working on the binding 
funding agreement. We are waiting for word on the EPA grant for 
about $20M (one for OPUD and one for Wheatland) and they 
have been submitted. Additionally, we are working on EDA grants 
of roughly $3M to $5M each. State has informed us of a 2-to-3-
month delay while they consult with federal agencies. 

Fire Dept.  We provided comments to Yuba LAFCO 
received their comments back. 

for fire and have 

Ad-Hoc 
Committees 

Currently we have the following ad-hocs: audit, and South County 
infrastructure, South County Infrastructure Funding and County 
liaison.    

IRWMP Grants The steel main project phase 1 is nearly complete, 
second phase has been awarded.  

and the 

Well 35 Well 35 drilling has been awarded. And will start soon.  

Parks Master 
Plan 

Draft was presented to the Board
the plan is now being finalized.  

 at April’s Board meeting and 

Wastewater and 
Water Capacity 
Fee Updates 

The technical portion of the plan is being finalized and will be 
sent to EPS for the financial portion soon.   

OPUD Pool We are working with our partners on funding. We have contracts 
for Yuba County HHS and First 5 and should have one soon for 
YWA. All together we will receive about $61K for this season.    

Lifts Station 14 
Odor Issue 

The project has started and is estimated to take roughly 2 
to complete. 

months 

Well 31 Failure 
and Repair 

 

The repair of well 31 has been awarded and will start soon. 


