
 
 

 

General Manager Report on Activities for January/February 2026           

February 26, 2026 
 

Project                      Progress This Period   
 

Building Permits We have had 17 in Plumas Lake and 1 in Olivehurst since the 
beginning of January. 

Sports, 
Entertainment 
and Industrial 
Infrastructure 

The $75M grant has moved to the contracts group and we should 
have a contract to consider soon. YWA is working on the binding 
funding agreement. We should hear something on the EDA 
grants of roughly $3M to $5M each in the next couple weeks. 
Contract 2 for OPUD is out for bid. We are not sure how the YWA 
penstock failure will affect the project.   

Fire Dept.  LAFCO approved the MSR with our changes and tabled the SOI 
portion for another meeting date. They have selected a 
consultant to help with SOI determination.  

Ad-Hoc 
Committees 

Currently we have the following ad-hocs: audit, and South County 
infrastructure, South County Infrastructure Funding and County 
liaison.    

IRWMP Grants The steel main project 2nd phase is complete  
Well 35 Well 35 and additional filter project will start in early March.   
Parks Master 
Plan 

Verbal status at committee 

Wastewater and 
Water Capacity 
Fee Updates 

Verbal status at committee 

OPUD Pool We will start looking at hiring and getting the pool ready for this 
season. 

Lifts Station 14 
Odor Issue 

The block wall is completed and that will complete the project. So 
far, no odor complaints. 

Youth Center We will continue to discuss options at the March committee 


