
 
 

 

General Manager Report of Activities for February/March 2026           

March 27, 2026 
 

Project                      Progress This Period   
 

Building Permits We have had 14 in Plumas Lake and 0 in Olivehurst since the 
beginning of February. 

Sports, 
Entertainment 
and Industrial 
Infrastructure 

The $75M grant has moved to the contracts group and we should 
have a contract to consider soon. YWA is working on a binding 
funding agreement. We have been moved to the next funding 
cycle with the EDA grants of roughly $3M to $5M. Contract 2 for 
OPUD is out for bid and we will open bids 4/1. We are not sure 
how the YWA penstock failure will affect the project.   

Fire Dept.  LAFCO approved the MSR with our changes and tabled the SOI 
portion for another meeting date. They have selected a 
consultant to help with SOI determination.  

Ad-Hoc 
Committees 

Currently we have the following ad-hocs: audit, and South County 
infrastructure, South County Infrastructure Funding and County 
liaison.    

IRWMP Grants The steel main project 2nd phase is complete, and the slurry seal 
is complete 

Well 35 Well 35 and additional filter project has started with submittals.   
Parks Master 
Plan 

Verbal status at committee 

Wastewater and 
Water Capacity 
Fee Updates 

Verbal status at committee 

OPUD Pool We will start looking at hiring and getting the pool ready for this 
season. 

Lifts Station 14 
Odor Issue 

The block wall is completed and that will complete the project. 
We have received an odor complaint and are investigating.  

Youth Center We will continue to discuss options at the March committee. 


